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ESTIMATE RUN 05/02/2005

ESTIMATE SUMMARY 12:39:48
CONTID: C14242 ESTIMATE NO: 0008 FINL SPEC YR:2002
PCN: 14242-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 66.0 DAYS TIME ALLOW: 75 WORK DAYS
SH 83: PARKER ROAD WHITETOPPING PERCENT TIME: 88.00 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: STA 0831-089
SH 83: PARKER ROAD WHITETOPPING
NAME OF ROAD: SH 83 PARKER RD
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 05/02/2005 DATE TIME STARTED 06/21/2004
P. O. BOX 4356 DATE LET 02/26/2004 DATE WORK BEGAN 06/21/2004
DATE AWARDED 03/10/2004 DATE TIME STOPPED 03/10/2005
DATE CONTRACT EXECUTED 03/26/2004 DATE ACCEPTED 03/10/2005
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 06/21/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,995,934.96 PARTICIPATING $ 3,995,935.00 S 20,571.15
AWARD PROJECT AMT: S  3,218,889.89 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 3,995,935.00 20,571.15
FUNDS AVAILABLE: $ -0.04 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,995,935.00 20,571.15
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 49,012.61
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,995,935.00 69,583.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,995,935.00 69,583.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 69,583.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00195
0010 202-00200
0015 202-00201
0020 202-00203
0025 202-00220
0030 202-00240
0035 202-00250
0040 202-00810
0045 202-00821
0050 202-00831
0055 202-01170

Cl4242
14242-BID

STA 0831-089
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DESCRIPTION

REMOVAL OF MEDIAN COVER

REMOVAL OF SIDEWALK

REMOVAL OF CURB

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF GROUND SIGN

REMOVAL OF SIGN PANEL

*REMOVAL OF TRAFFIC SIGNAL HEAD

*REMOVAL OF GUARDRAIL TYPE 7
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PCN: 14242-BID ESTIMATE RUN 05/02/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0008 12:39:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-04002 CLEAN CULVERT 13.000 13.000
EACH 0.000 0.00
390.00000 13.000 5,070.00
0065 202-04005 CLEAN VALVE BOX 4.000 4.000
EACH 0.000 0.00
271.41000 4.000 1,085.64
0070 202-05150 SANDBLASTING 29,524.000 29,524.000
SF 0.000 0.00
0.41000 29,524.000 12,104.84
0075 203-00000 UNCLASSIFIED EXCAVATION 4,903.170 4,903.170
cYy 0.000 0.00
9.13000 4,903.170 44,765.94
0080 203-01100 PROOF ROLLING 6.000 6.000
HOUR 0.000 0.00
41.43000 6.000 248.58
0085 203-01500 BLADING 83.000 71.500
HOUR 11.500 589.72
51.28000 83.000 4,256.24
0090 203-01597 POTHOLING 6.500 6.500
HOUR 0.000 0.00
90.38000 6.500 587.47
0095 207-00205 TOPSOIL 2,281.000 2,281.000
cYy 0.000 0.00
7.86000 2,281.000 17,928.66
0100 208-00011 *EROSION BALES (WEED FREE) 50.000 50.000
EACH 0.000 0.00
8.43000 50.000 421.50
0105 208-00020  *SILT FENCE 600.000 600.000
LF 0.000 0.00
0.97000 600.000 582.00
0110 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
360.00000 2.000 720.00
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PCN: 14242-BID ESTIMATE RUN 05/02/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0008 12:39:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00050 *STORM DRAIN INLET PROTECTION 11.000 11.000
EACH 0.000 0.00
115.92000 11.000 1,275.12
0120 208-00205 EROSION CONTROL SUPERVISOR 57.000 57.000
HOUR 0.000 0.00
50.00000 57.000 2,850.00
0125 210-00010 RESET MAILBOX STRUCTURE 1.000 1.000
EACH 0.000 0.00
215.38000 1.000 215.38
0130 210-00810  RESET GROUND SIGN 128.000 128.000
EACH 0.000 0.00
51.28000 128.000 6,563.84
0135 210-00831 *RESET TRAFFIC SIGNAL HEAD 32.000 32.000
EACH 0.000 0.00
410.25000 32.000 13,128.00
0140 210-00840 *RESET TRAFFIC SIGNAL POLE 4.000 4.000
EACH 0.000 0.00
1,641.00000 4.000 6,564.00
0145 210-01130 *RESET GUARDRAIL TYPE 3 561.000 561.000
LF 0.000 0.00
16.60000 561.000 9,312.60
0150 210-04010 *ADJUST MANHOLE 15.000 15.000
EACH 0.000 0.00
307.69000 15.000 4,615.35
0155 210-04015 *MODIFY MANHOLE 3.000 3.000
EACH 0.000 0.00
2,769.19000 3.000 8,307.57
0160 210-04020 *MODIFY INLET 12.000 12.000
EACH 0.000 0.00
1,435.87000 12.000 17,230.44
0165 210-04050 ADJUST VALVE BOX 3.000 3.000
EACH 0.000 0.00
205.12000 3.000 615.36
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PCN: 14242-BID ESTIMATE RUN 05/02/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0008 12:39:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 212-00006 *SEEDING (NATIVE) 4.000 4.000
ACRE 0.000 0.00
733.47000 4.000 2,933.88
0175 212-00050 *S0D 54,350.000 54,350.000
SF 0.000 0.00
0.44000 54,350.000 23,914.00
0180 213-00002 *MULCHING (WEED FREE HAY) 2.000 2.000
ACRE 0.000 0.00
733.47000 2.000 1,466.94
0185 213-00061 *MULCH TACKIFIER 400.000 400.000
1B 0.000 0.00
1.22000 400.000 488.00
0190 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,760.000 3,760.000
sy 0.000 0.00
1.42000 3,760.000 5,339.20
0195 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
147.54000 0.000 0.00
0200 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cy 0.000 0.00
18.32000 0.000 0.00
0205 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 876.700 876.700
TON 0.000 0.00
89.23000 876.700 78,227.94
0206 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - ASPHALT CONTENT -1,355.660 -1,355.660
DOL 0.000 0.00
1.00000 -1,355.660 -1,355.66
0210 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 2,365.630 2,365.630
TON 0.000 0.00
49.23000 2,365.630 116,459.96
0215 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 133.000 133.000
GAL 0.000 0.00

1.54000 133.000 204.82
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PCN: 14242-BID ESTIMATE RUN 05/02/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0008 12:39:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 412-00000 FURNISH CONCRETE PAVEMENT 5,304.670 5,304.670
cy 0.000 0.00
51.91000 5,304.670 275,365.42
0225 412-00600 CONCRETE PAVEMENT (6 INCH) 107,775.150 107,775.150
sy 0.000 0.00
16.50000 107,775.150 1,778,289.98
0230 412-01050 CONCRETE PAVEMENT (10-1/2 INCH) 0.000 0.000
sy 0.000 0.00
27.72000 0.000 0.00
0235 604-19015 *INLET SPECIAL (15 FOOT) "DENVER INLET" 1.000 1.000
EACH 0.000 0.00
8,615.25000 1.000 8,615.25
0240 606-00700 *GUARDRAIL TYPE 7 13.000 13.000
LF 0.000 0.00
71.05000 13.000 923.65
0245 607-11525 FENCE (PLASTIC) 847.000 847.000
LF 0.000 0.00
1.71000 847.000 1,448.37
0250 608-00006 CONCRETE SIDEWALK (6 INCH) 879.000 879.000
sy 0.000 0.00
29.07000 879.000 25,552.53
0255 608-00010 CONCRETE CURB RAMP 205.000 205.000
sY 0.000 0.00
115.54000 205.000 23,685.70
0260 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 8,785.500 8,785.500
LF 0.000 0.00
6.50000 8,785.500 57,105.75
0265 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M) 9,138.000 9,138.000
LF 0.000 0.00
3.00000 9,138.000 27,414.00
0270 609-60011 *CURB TYPE 6 (SECTION M) 1,369.000 1,369.000
LF 0.000 0.00

5.50000 1,369.000 7,529.50
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PCN: 14242-BID ESTIMATE RUN 05/02/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0008 12:39:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 37,318.000 37,318.000
SF 0.000 0.00
2.08000 37,318.000 77,621.44
0280 612-00001 *DELINEATOR (TYPE I) 121.000 121.000
EACH 0.000 0.00
12.31000 121.000 1,489.51
0285 612-00002 *DELINEATOR (TYPE IT) 127.000 127.000
EACH 0.000 0.00
13.33000 127.000 1,692.91
0290 612-00003 *DELINEATOR (TYPE III) 8.000 8.000
EACH 0.000 0.00
14.36000 8.000 114.88
0295 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 922.000 922.000
LF 0.000 0.00
6.15000 922.000 5,670.30
0300 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 190.000 190.000
LF 0.000 0.00
14.36000 190.000 2,728.40
0305 613-07000 *PULL BOX (SPECIAL) 16.000 16.000
EACH 0.000 0.00
307.69000 16.000 4,923.04
0310 614-00011 *SIGN PANEL (CLASS I) 63.500 63.500
SF 0.000 0.00
14.36000 63.500 911.86
0315 614-00012 *SIGN PANEL (CLASS II) 114.000 114.000
SF 0.000 0.00
20.51000 114.000 2,338.14
0320 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 956.000 956.000
LF 0.000 0.00
23.59000 956.000 22,552.04
0325 614-10150 *12 INCH LED (BALL) 82.000 82.000
EACH 0.000 0.00
143.59000 82.000 11,774.38
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PCN: 14242-BID ESTIMATE RUN
PROJECT: STA 0831-089 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 MATERIAL ALLOWANCE LED BALLS AND ARROWS 0.000
EACH 0.000 0.00
90.29268 0.000 0.00
0330 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 1.000 1.000
EACH 0.000 0.00
615.37000 1.000 615.37
0330 MATERIAL ALLOWANCE 12-12-12 SIGNAL FACE 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0335 614-72871 *L,OOP DETECTOR WIRE (PREFAB) SPECIAL 5,280.000 5,280.000
LF 0.000 0.00
3.69000 5,280.000 19,483.20
0335 MATERIAL ALLOWANCE PREFAB LOOP (SPECIAL) 0.000
LF 0.000 0.00
2.14583 0.000 0.00
0340 614-72882 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 16.000 16.000
EACH 0.000 0.00
410.25000 16.000 6,564.00
0340 MATERIAL ALLOWANCE TRAFFIC SIGNAL VEHICLE DETECTOR 0.000
EACH 0.000 0.00
155.35000 0.000 0.00
0345 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 11.000 11.000
(NON-INVASIVE)
EACH 0.000 0.00
512.81000 11.000 5,640.91
0345 MATERIAL ALLOWANCE TRAFFIC SIGNAL VEHICLE 0.000
DETECTOR (NON-INVASIVE)
EACH 0.000 0.00
254.55000 0.000 0.00
0350 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
25,469.40000 1.000 25,469.40
0355 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

25,000.00000 1.000 25,000.00
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PCN: 14242-BID ESTIMATE RUN 05/02/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0008 12:39:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0360 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0365 627-00005 *EPOXY PAVEMENT MARKING 336.000 336.000
GAL 0.000 0.00
44.61000 336.000 14,988.96
0370 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 734.880 734.880
GAL 0.000 0.00
22.82000 734.880 16,769.96
0375 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 4,854.000 4,854.000
SF 0.000 0.00
8.20000 4,854.000 39,802.80
0380 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,316.000 1,316.000
(WORD-SYMBOL)
SF 0.000 0.00
10.92000 1,316.000 14,370.72
0385 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 3,105.000 3,105.000
(XWALK-STOPLINE
SF 0.000 0.00
7.13000 3,105.000 22,138.65
0390 630-00000 FLAGGING 7,568.000 7,568.000
HOUR 0.000 0.00
18.90000 7,568.000 143,035.20
0395 630-00003 UNIFORMED TRAFFIC CONTROL 1,265.500 1,265.500
HOUR 0.000 0.00
35.00000 1,265.500 44,292.50
0400 630-00007 TRAFFIC CONTROL INSPECTION 63.000 63.000
DAY 0.000 0.00
151.79000 63.000 9,562.77
0405 630-00012 TRAFFIC CONTROL MANAGEMENT 79.000 79.000
DAY 0.000 0.00
756.91000 79.000 59,795.89
0410 630-00025 TRAFFIC CONTROL VEHICLE 1,406.096 1,265.364
HOUR 140.732 3,518.30

25.00000 1,406.096 35,152.40
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PCN: 14242-BID ESTIMATE RUN 05/02/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0008 12:39:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0415 630-80001 FLASHING BEACON (PORTABLE) 6.000 5.400
EACH 0.600 1,083.06
1,805.10000 6.000 10,830.60
0420 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 28.000 25.200
EACH 2.800 128.10
45.75000 28.000 1,281.00
0425 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 93.000 83.700
EACH 9.300 182.37
19.61000 93.000 1,823.73
0430 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 83.000 74.700
EACH 8.300 281.79
33.95000 83.000 2,817.85
0435 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 12.600
EACH 1.400 81.83
58.45000 14.000 818.30
0440 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 240.000 216.000
SF 24.000 70.56
2.94000 240.000 705.60
0445 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 668.71
3,343.54000 2.000 6,687.08
0450 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.400 409.53
1,023.83000 4.000 4,095.32
0455 630-80359 PORTABLE MESSAGE SIGN PANEL 224.000 224.000
DAY 0.000 0.00
150.00000 224.000 33,600.00
0460 630-80360 DRUM CHANNELIZING DEVICE 284.000 255.600
EACH 28.400 272.64
9.60000 284.000 2,726.40
0465 630-80370 CONCRETE BARRIER (TEMPORARY) 140.000 126.000
LF 14.000 70.84

5.06000 140.000 708.40
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PCN: 14242-BID ESTIMATE RUN 05/02/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0008 12:39:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0470 630-80380 TRAFFIC CONE 542.000 487.800
EACH 54.200 152.30
2.81000 542.000 1,523.02
0475 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
906.65000 0.000 0.00
0480 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
8,205.00000 1.000 8,205.00
0485 700-70002 F/A ANTICIPATED CMO MOBILE PVMT MKG ZONE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 83,043.070 83,043.070
FA 0.000 0.00
1.00000 83,043.070 83,043.07
0500 700-70014 F/A INCENTIVE EARLY COMPLETION OF WORK 50,000.000 50,000.000
FA 0.000 0.00
1.00000 50,000.000 50,000.00
0505 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0510 700-70022 F/A OJT COLORADO TRAINING PROGRAM 14,001.600 6,727.200
FA 7,274.400 7,274.40
1.00000 14,001.600 14,001.60
0515 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70035 F/A ROADWAY SMOOTHNESS 61,197.270 61,197.270
FA 0.000 0.00

1.00000 61,197.270 61,197.27
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0525 700-70310 F/A LANDSCAPING 66,378.250 66,378.250
FA 0.000 0.00
1.00000 66,378.250 66,378.25
0560 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE AND REPLACE CMP 1.000 1.000
LS 0.000 0.00
5,300.00000 1.000 5,300.00
0565 206-00065 STR BKFL (FLOW-FILL) FLOW-FILL 174.000 174.000
cy 0.000 0.00
50.00000 174.000 8,700.00
0570 627-00031 RAISED PVMT MARKER ADDITIONAL CHANNELIZING FOR 45.000 45.000
ARAPAHOE/PARKER INTERSECTION
EACH 0.000 0.00
10.00000 45.000 450.00
0575 900-00014 ADDED ITEM (LUMP SUM)/ HIGH EARLY CONCRETE 1.000 1.000
LS 0.000 0.00
14,000.00000 1.000 14,000.00
0580 900-00005 ADDED ITEM (DAY)/ LIGHT PLANT 174.000 174.000
DAY 0.000 0.00
105.00000 174.000 18,270.00
0585 900-00014 ADDED ITEM (LUMP SUM)/ ROTOMILLED TRANSVERSE KEYWAYS 1.000 1.000
LS 0.000 0.00
5,700.00000 1.000 5,700.00
0590 304-06008 ABC (CL 6) (SPEC) RECYCLED ASPHALT 1,087.000 1,087.000
cY 0.000 0.00
19.50000 1,087.000 21,196.50
0595 604-19000 INLET SPEC DENVER INLET 1.000 1.000
EACH 0.000 0.00
13,031.25000 1.000 13,031.25
0600 630-80363 DRUM CHANNEL DEV (LIGHT) (F) DRUMS W/FLASHING LIGHT 50.000 45.000
EACH 5.000 275.00
55.00000 50.000 2,750.00
0605 630-80364 DRUM CHANNEL DEV (LIGHT) (SB) DRUMS W/STEADY-BURN 122.000 109.800
LIGHT
EACH 12.200 793.00
65.00000 122.000 7,930.00
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PROJECT: STA 0831-089 ESTIMATE NO: 0008 12:39:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0610 700-70130 F/A REPAIR TRAFFIC SIGNAL EQUIPMENT VARIOUS 8,574.940 8,574.940
INTERSECTIONS
FA 0.000 0.00
1.00000 8,574.940 8,574.94
0615 900-00007 ADDED ITEM (EACH)/ DELETE CONCRETE TIEBARS -7,593.000 -7,593.000
EACH 0.000 0.00
0.69000 -7,593.000 -5,239.17
0620 900-00007 ADDED ITEM (EACH)/ CHANNELIZING DEVICE (FURNISH ONLY) 500.000 500.000
EACH 0.000 0.00
40.73000 500.000 20,365.00
0625 900-00007 ADDED ITEM (EACH)/ CHANNELIZING DEVICE (INSTALL AND 250.000 250.000
MAINTAIN ONLY)
EACH 0.000 0.00
53.79000 250.000 13,447.50
0630 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION 0.000 0.000
DOL 0.000 0.00
0.00000 0.000 0.00
0635 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION -3,503.360 -3,503.360
DOL 0.000 0.00
1.00000 -3,503.360 -3,503.36
0640 202-01300 REM END ANCHORAGE 4.000 2.000
EACH 2.000 594.00
297.00000 4.000 1,188.00
0645 606-01385 TRANSITION TY 3J 2.000 1.000
EACH 1.000 836.00
836.00000 2.000 1,672.00
0650 606-02003 END ANCHOR (NONFLARED) 2.000 1.000
EACH 1.000 2,321.00
2,321.00000 2.000 4,642.00
0655 606-01340 END ANCHOR TY 3D 2.000 1.000
EACH 1.000 968.00
968.00000 2.000 1,936.00
0660 626-00000 MOBILIZATION MOBILIZATION AND TRAFFIC CONTROL 0.000 1.000
LS 0.000 0.00
1,500.00000 1.000 1,500.00
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PCN: 14242-BID ESTIMATE RUN 05/02/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0008 12:39:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0665 900-00014 ADDED ITEM (LUMP SUM)/ MOBILIZATION AND TRAFFIC 1.000 0.000
CONTROL
LS 0.000 0.00
1,500.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,934,660.62 $ 20,571.15 8 3,934,660.62
CAT NO0300 STRUCTURE F-17-1
0530 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
sy 0.000 0.00
0.65000 0.000 0.00
0535 601-03040 CONCRETE CLASS D (BRIDGE) 149.000 149.000
cY 0.000 0.00
152.32000 149.000 22,695.68
0540 602-00020 REINFORCING STEEL (EPOXY COATED) 33,120.000 33,120.000
1B 0.000 0.00
0.74000 33,120.000 24,508.80
CAT 0300 CURRENT AMT $ 47,204.48 $ 0.00$ 47,204.48
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0545 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0550 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0555 700-70222 F/A CELLULAR PHONE SERVICE 1,069.860 1,069.860
FA 0.000 0.00
1.00000 1,069.860 1,069.86
CAT 0400 CURRENT AMT $ 14,069.86 $ 0.00$ 14,069.86
PROJECT TOTAL CURRENT AMT $ 3,995,934.96 $ 20,571.15 ¢ 3,995,934.96



